

Office of the President
of the Philippines
Malacanang

13 May 2009

HAWKER PACIFIC ASIA Pte Ltd
HPAPL Hangar, General Aviation Area
Domestic Airport Compound
Pasay City
Attention: **Mr. Ross Schirmer**
General Manager

Dear Mr. Schirmer:

NOTICE OF APPROVAL


SUBJECT:

**REQUEST FOR EXTENSION OF TIME TO COMPLETE THE REPAIR OF B412
HELICOPTERS WITH TAIL Nos. 1896, 2000 & 1898**

Please be informed that, upon the recommendation of the Bids and Awards Committee in its Resolution No. 7, dated 20 April 2009, your request for extension of time to complete the mandatory inspections of three (3) B412 Helicopters, is hereby **APPROVED**, as follows:

OP Project	Bell Helicopter Tail Number	Period of Extension
2,500 Hrs Insp. and Overhaul of Bell 412 EP	1896	Two [2] months
3000 Hrs. Mandatory Insp. of Bell 412 Purchase Order No. 08-883	2000	One [1] month
3000 Hrs. Mandatory Insp. of Bell 412 Purchase Order No. 08-851	1998	One [1] month

Very truly yours,


EDUARDO R. ERMITA
Executive Secretary

Conforme:

ROSS SCHIRMER
General Manager
HAWKER PACIFIC ASIA Pte Ltd